
Georgia Date:

User: cking   Department of Transportation Page 1 of 4

Pay Period: 05/04/2018

to 08/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B14579-13-000-0

Estimate Summary By Project

Estimate Number: 0016

08/28/2018

Contract Location: Time Allowed:

I-75/SR 401 IN CLAYTON AND HENRY COUNTIES. (

 

Contractor:

SHEETS CONSTRUCTION CO., INC. Date Let:

P. O. BOX 518 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MCDONOUGH GA 30253-0518 Date Work Began:

Phone: (770)957-2843 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

11/02/2016

02/28/2018

00/00/0000

1697 Days

02/28/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 100.00

1697 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,337,857.39

$2,325,088.56

$51,911.01

98.80%

Counties:

Clayton Henry

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004421      $4,337,857.39 $2,325,088.56 $51,911.01 98.80% $18,780.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: cking   Department of Transportation Page 2 of 4

Pay Period: 05/04/2018

to 08/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B14579-13-000-0

Estimate Summary By Project

Estimate Number: 0016

08/28/2018

Project Number: M004421      I-75/SR 401 - SIGNING UPGRADES

 

M004421                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,428,757.09 $3,413,733.09 $15,024.00

Non-Participating $857,189.29 $853,433.29 $3,756.00

Total Earnings $4,285,946.38 $4,267,166.38 $18,780.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,285,946.38 $4,267,166.38 $18,780.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,285,946.38 $4,267,166.38

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $18,780.00

$0.00$0.00



Georgia Date:

User: cking   Department of Transportation Page 3 of 4

Pay Period: 05/04/2018

to 08/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B14579-13-000-0

Estimate Summary By Project

Estimate Number: 0016

08/28/2018

Project Number M004421      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0205 621-3126     CONCRETE BARRIER, TYPE 26S LF  500.000 517.410

 310.000 .000

 

 

517.410 $.00 $160,397.10

0210 621-3150     CONCRETE BARRIER, TYPE 26 LF  100.000 317.750

 310.000 .000

 

 

317.750 $.00 $98,502.50

0220 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  11,849.000 16,235.250

 19.650 .000

 

 

16,235.250 $.00 $319,022.66

0223 636-3000     GALV STEEL STR SHAPE POST LB  1,759.000 2,340.220

 3.950 .000

 

 

2,340.220 $.00 $9,243.87

0335 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 3.000

 729.000 .000

 

 

3.000 $.00 $2,187.00

0340 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 13.000

 2140.000 .000

 

 

13.000 $.00 $27,820.00

0370 713-3012     WOOD FIBER BLANKET, TP II, SHOULDERS SY  10.000 506.368

 127.000 .000

 

 

506.368 $.00 $64,308.74

0380 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 2920.000 1.000

I - MP 232.70 SB

 

1.000 $2,920.00 $2,920.00

0430 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 2920.000 1.000

I - MP 233.70 SB

 

1.000 $2,920.00 $2,920.00



Georgia Date:

User: cking   Department of Transportation Page 4 of 4

Pay Period: 05/04/2018

to 08/28/2018

Rpt-ID: RCPESPRJ

Contract ID: B14579-13-000-0

Estimate Summary By Project

Estimate Number: 0016

08/28/2018

Project Number M004421      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0435 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 2920.000 1.000

I - MP 233.30 SB

 

1.000 $2,920.00 $2,920.00

0445 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 2920.000 2.000

I - MP 228.00 SB

 

2.000 $5,840.00 $5,840.00

0460 649-0027     CONCRETE GLARE SCREEN, 27 INCH LF  250.000 344.800

 79.000 .000

 

 

344.800 $.00 $27,239.20

0465 610-0716     REM CONC MEDIAN BARRIER LF  500.000 718.660

 199.000 .000

 

 

718.660 $.00 $143,013.34

9060 610-6510     REM HWY SIGN, OVHD EA  .000 53.000

 700.000 .000

SA #1

SA #1

53.000 $.00 $37,100.00

9180 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  .000 1,087.250

 55.000 76.000

Traffic Control - Workzone Law Enforcement

                                                            

1,163.250 $4,180.00 $63,978.75

Category Amount: $18,780.00 $967,413.16

Project Total Amount: $18,780.00 $4,285,946.38


